
PROJECT REPRESENTATIVE’S DAILY REPORT Pg.    1     
  Report No. 121 
  Date: 2015-02-12  

  Day:  Thursday 

  

Architect: Kang Associates 

   

Project: Renovation and Addition to Tewksbury Town Hall 

 

OPM: CBI Consulting Inc. Clerk of the Works:  Jeff Barnes 

 

Contractor: G.V.W., Inc. 

 
  Weather: 7:30 am: cloudy  Noon:  flurries  3:00 pm:  flurries 

 Temperature:   7:30 am:   12°  Noon:  21°  3:00 pm:  23° 
 

Superintendent: Vinnie Bomal 

 
PERSONNEL 

COUNT 

Spec 

Section 
 

Contractor 
 

Trade 
 

Foreman 
 

Journeymen 
 

Helpers 

 

Total 
 

General 

Contractor: 

Div. 06 

Div. 04 

09 90 00 

02 41 19 

Div. 31 

01 50 00 

Div. 05 

Div. 03 

GVW 

Carpentry 

Masonry 

Painting 

Demolition 

Site Work 

Temp. Facility 

Misc. Metals 

Concrete 

1 

1 

0 

1 

0 

0 

0 

0 

5 

0 

0 

2 

0 

0 

0 

0 

1 

0 

0 

0 

0 

0 

0 

0 

7 

1 

0 

3 

0 

0 

0 

0 
 

Subcontractors: 

   02 08 00 
A & J Demo 

Services 
Abatement 0 0 0 0 

 
26 00 00 Griffin Electric Electrical 0 0 0 0 

 
22 00 00  

Lapan 

Mechanical 
Plumbing 1 1 0 2 

 07 31 00 

07 53 00 

07 61 19 

Meadows 

Construction  
Roofing 0 0 0 0 

 
Div. 23 

Ambient Temp. 

Corp. 
HVAC 2 0 2 4 

 
Div. 21 

Encore Fire 

Protection 

Fire 

Suppression 
0 0 0 0 

Total:    6 8 3 17 
 
 

DAILY REPORT 

Activities Today: 

1) Carpenter: continuing framing for stair #2; installing wall track in the basement – south wing; laying out walls on 1st floor 

– north wing; installing framing at arched doorways in basement; installed louvers on west side of chimney and one louver 

on east side 

2) HVAC: continuing with equipment installation and ductwork for 1st floor – south wing; installing ductwork in the 

basement; mobilizing with additional equipment and materials 

3) Mason: removing masonry at other opening on the west wall of the south wing 

4) Plumbing: continuing with piping installation for the 1st floor and basement;  

5) Demo/Labor: general site cleaning; assisting other trades 

 

                                                                                                                 
Copies to: Richard Montuori, Town of Tewksbury  Jenne dos Santos, CBI 

 Ed Johnson, Town of Tewksbury  Kaffee Kang, Kang Architects 

 Steve Sadwick, Town of Tewksbury  Jennifer Pincus, Kang Architects 

 Wayne Lawson, CBI  Bob Harukewicz, GVW Inc.  

  



PHOTO INDEX 

 

 

Photo showing the mason removing brick for the 

new doorway that will lead into the lobby of the 

addition. 

 

Photo showing completed lintel installation at 

opening that will lead to the clerk’s vault once 

the addition is completed. 

 

Photo showing the installed and bricked in lintel 

for the lobby doorway. 

 

Photo showing stair #2 taking shape. 



 

Photo showing framing in place for a doorway 

in the basement. 

 

Photo showing carpenters installing framing in 

the basement in the south wing.  This photo is 

looking from a future conference room through 

the mechanical room and into a break room. 

 

Photo showing louvers installed on west side of 

chimney. 

 

Photo showing plumbers installing rough 

plumbing for the bathrooms on the 1st floor. 



 

 

 

Photo showing the copper piping in place for 

the bathrooms. 

 

Photo showing tin knocker installing ductwork 

and equipment in the basement. 


